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RESOLUTION NO.

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
JOSE INCREASING THE CITY MANAGER’S AUTHORITY
TO NEGOTIATE AND EXECUTE CHANGE ORDERS
THROUGH THE CITY-CONTROLLED PROGRAM
RESERVE TO THE HENSEL PHELPS CONSTRUCTION
COMPANY    CONTRACT    FROM    $67,165,000    TO    AN
AMOUNT NOT TO EXCEED $84,862,000

WHEREAS, on October 17, 2006, the San Jose City Council ("Council") approved a

contract with Hensel Phelps Construction Company ("Hensel Phelps") for the design

and construction of the Airport Terminal Area Improvement Program ("TAIP"); and

WHEREAS, the City Manager has approved contract change orders in the amount of

$51,849,448, consistent with the terms of the contract, Council direction and City

Manager authority; and

WHEREAS, Council also approved a City-Controlled Program Reserve for the TAIP, to

provide for additions to the scope of the program, in an amount not to exceed

$67,165,000; and

WHEREAS, the proposed $17,697,000 increase in the City Manager’s contract

authority reflects expenditures for baggage system enhancements, rain canopy and

Terminal A building controls modernization, funding for which has already been

authorized through previous Council action; and

WHEREAS, the proposed increase restores the City Manager’s authority to the same

funding level that existed prior to the baggage system enhancements and rain canopy.

addition; and
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WHEREAS, the proposed increase would also allow the City Manager to negotiate and

execute a change order for the Terminal A building controls without impacting the

restored funding authority;

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN

JOSE THAT:

The City Manager’s authority to negotiate and execute contract change orders through

the City-Controlled Program Reserve to the Hensel Phelps Construction Company

contract for design and construction of the Airport Terminal Area Improvement Program

is increased from $67,165,000 to an amount not to exceed $84,862,000.

ADOPTED this __ day of ,2009, by the following vote:

AYES:

NOES:

ABSENT:

DISQUALIFIED:

ATTEST:

CHUCK REED
Mayor

LEE PRICE, MMC
City Clerk
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